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1. Introduction  
 
Lessons learned during the course of first years of implementation, and a revision in the 
scope of the program activities following the continuing application process mandated 
that our Monitoring and Evaluation Plan (M&E plan) be revised to reflect these changes.  
The revision of the M&E plan followed an intensive review of the status of all indicators 
in order to determine their continued validity and ascertain whether targets are realistic 
and achievable. The revision also included the alignment of indicators with the USAID 
standards indicators related to the funding streams of the project.  

 
The revision of the M&E plan will also shows how it will be used as a tool to plan and 
manage collection and analysis of data and information, relevant for monitoring and 
evaluating program performance and for measuring project results. As such, it functions 
as a management tool to report progress, constraints, and deviation from annual 
activities against Work Plan targets, as well as to review and adapt, where necessary, 
the program implementation strategies. Furthermore, it supports the program to 
proceed with timely and punctual data collection.  
 
In view of the reduced scope of the Program, the initial sets of indicators as well as 
targets have also been modified accordingly. The indicators that have been added or 
removed in this updated M&E plan are listed below: 
 

a. New indicators: 
 
 Number of improved toilets in institutional settings 
 Number of improved water infrastructures provided in institutional settings 
 4.8.2-6 Person hours of training completed in climate change supported by USG 

assistance 
 Number of stakeholders with increased capacity to adapt to the impact of climate 

change as a result of USG 
 Number of kitchen gardens established 
 Number of people trained in child health and nutrition through USG-supported 

programs 
 

b. Removed indicators 
 
 Number of individuals who have received USG supported long term agricultural 

sector productivity or food security training 
 Number of MSMEs receiving business development services from USG assisted 

sources 
 Number of people receiving USG supported training in Sanitation Marketing and 

Microcredit 
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 Number of policies/regulations/administrative procedures in each of the following 
stages of development as a result of USG assistance in each case: stage 1 Analyzed; 
stage 2 Drafted and presented for public/stakeholders consultation 

 Number of institutions/organizations that, as a result of USG assistance, are in one 
of these five stages of improved institutional capacity: stage 1 Undergoing 
capacity/competency assessment; stage 2 Assessments presented for consultation; 
stage 3 Undertaking capacity/competency strengthening; stage 4 Making significant 
improvement; stage 5 Mature/viable. 

 Number of private enterprises, producer organizations, WUAs, women’s groups, 
trade and business associations and CBOs that applied new technologies or 
management practices as a result of USG assistance. 

 Number of people receiving training in global climate change as a result of USG 
assistance. Number of climate vulnerability assessments conducted as a result of 
USG assistance 

 Number of stakeholders using climate information in their decision making as a 
result of USG assistance 

 Number of stakeholders implementing risk-reducing practices/actions to improve 
resilience to climate change as result of USG assistance 

 Number of people with increased incomes and greater food security due to 
provision of multiple use water supply 

 Number of water resources sustainability assessments undertaken 
 
For each of the new indicators, the following information and guidelines are provided:   
(1) detailed definition of each performance indicator; (2) source, method, frequency 
schedule of data collection; (3) office, team, or individual responsible for ensuring data 
are available on schedule; (4) analytical method for the data collected; (5) Reporting 
system. 
 

2. Proposed indicators 
 
 
Component 1: Increased sustainable and resilient access to water and WASH-related 
infrastructure and services for domestic and productive use 
 
The following indicators will help monitoring the expected results for activities under 
this component    
   

 
1.  Number of people with access to multiple use water supply services (MUS) 

for household and productive uses. 
 
The individuals with access to improved multiple use water services (MUS) 
provided by RIWSP for both household use and productive use 
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simultaneously in the target areas. This is a customized indicator monitoring 
progress towards implementation of MUS activities. This indicator will only 
count the occurrences of both drinking water and water for productive uses. 
 
 

2. 4.8.1-27 Number of people receiving USG supported training in natural 
resources management and/or biodiversity conservation    
 
The total number of individuals to whom relevant skills and knowledge have 
been imparted through predesigned intentional and structured process. Both 
local and other types of training will be included here. For RIWSP several 
trainings will be conducted in Integrated Water Resources Management 
(IWRM), including watershed management, water efficient agriculture 
practices as part of the MUS activities. This F standard indicator will help 
monitor progress towards the training of the target water committees 
members (of Migera system) in IWRM. 

 
 

3. 3.1.8.2-2. Number of people gaining access to an improved sanitation 
facility.  
 
An improved sanitation facility is defined as one that hygienically separates 
human excreta from human contact. Persons are counted as “gaining access” 
to an improved sanitation facility, either newly established or rehabilitated 
from a non-functional or unimproved state, as a result of USG assistance if 
their household did not have similar “access”. This is F indicator will help 
monitor activities of hygiene behavior change among the target community 
members 
 
 

4. Number of people receiving USG-supported training in water, sanitation, 
and hygiene (WASH). 
 
The number of individuals in the target area who have been trained by 
RIWSP in WASH, specifying the number of men and women. This is a 
customized indicator which will monitor progress towards the “community 
members being exposed to the CBEHPP behavior change messages”, 
“targeted training for Community Hygiene Clubs” and “appropriate capacity 
building for Environmental Health Officers, in charge of Social affairs at 
sector, cell and village level and community hygiene clubs Committees of the 
target area”. The indicator also captures trainings for members of water 
committees and other of people trained in WASH infrastructures 
management. 
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5. 3.1.8.1-2 Number of people gaining access to an improved drinking water 
source 

 
Persons are counted as “gaining access” to an improved drinking water 
source if two conditions are met: One, if the source is either newly 
established or rehabilitated from a non-functional state within the reporting 
fiscal year as a result of USG assistance, and these individual did not 
previously have similar “access” to an improved drinking water source prior 
to the establishment or rehabilitation of the USG-supported improved 
source. Two, if the time to collect water from this source does not exceed 30 
minutes. Such source includes: piped water into plot or yard, public 
standpipe, protected spring or rain water collection.  
Furthermore, improved drinking water sources are defined by the quality of 
water they produce and are protected from outside contamination. 

 
 

This F standard indicator will be used to monitor progress of the 
implementation of new water access infrastructures (the Migera system) and 
the rehabilitation of existing water infrastructures. 
  
 

6. 3.1.8.2-3 Number of improved toilets in institutional settings  
 

Institutional settings are defined as schools and health facilities. A toilet is 
defined as an improved sanitation facility as a result of USG assistance that 
provides privacy and separates human excreta from human contact. Each 
toilet should have a squat hole. For latrine block with several squat holes, the 
toilet count is the number of squat holes in the block. Toilets counted are 
only those that have hand washing facilities within or near the toilets. This F 
indicator will be used to monitor progress of WASH integration into facility-
based care, with the provision of improved latrines. 

 
 

7. Number of improved water infrastructures provided in institutional settings 
 

The number of water infrastructures either constructed or rehabilitated in 
health facilities. This is a customized indicator that will be used to monitor 
the Program progress towards the provision of water access systems in 
health facilities and schools. 
 
 
 
 
 



 
 

 9 

Component 3 Improved Technical Practices and Approaches to Optimize the Use and 
Resiliency of Available Water  
 
The following indicators will help monitoring the expected results for activities under 
this component    
 
 

1. 4.8.2-6 Person hours of training completed in climate change supported by USG 
assistance  
This F indicator and will help monitor trainings on climate change resilience and  
how food production and community livelihoods are affected by climate change  
and methods of  reducing impacts on whole food chain from planting to 
harvesting, storage.  
 

2. 4.8.2-26 Number of stakeholders with increased capacity to adapt to the 
impact of climate change as a result of USG assistance. 

 
Adaptive capacity is the ability to adjust to climate change, to moderate 
potential damages, to take advantage of opportunities, or to cope with the 
consequences. Having the “ability to adjust” to climate change impacts will 
measure an objective of the project to deal with climate stresses (in the 
context of other stresses). Stakeholders with improved adaptive capacity 
may be “implementing risk-reducing practices/actions to improve resilience 
to climate change” and/or “using climate information in decision making”. 
 
This is a required GCC adaptation indicator and will help monitor the 
progress towards the implementation of risk-reducing activities by farmers, 
cooperatives’ members, etc. 

 
3. 4.5.2-7 Number of individuals who have received USG supported short term 

agricultural sector productivity and /or food security training. 
 
The total number of individuals to whom relevant skills and knowledge have 
been imparted through predesigned intentional and structured process. Both 
local and other types of training will be included here. For RIWSP several 
trainings will be conducted in both food production and food security. The 
trainings will focus on food production techniques and improved agriculture 
practices such as mulching, trees planting for erosion prevention (agro-forestry).    

 
4. 4.5.2-5 Number of farmers and others who have applied  improved 

technologies or management practices as a result of USG assistance 
 
This indicator measures the total number of farmers and other primary 
sector producers that applied improved technologies anywhere within the 
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food production system as a result of USG assistance. Technologies to be 
counted here are agriculture-related technologies as mulching, trees planting 
for erosion prevention (agro-forestry) and water technologies.  This F 
indicator will help to monitor the total number of farmers and other people 
who have applied the improved technologies anywhere within the food 
production system as a result of USG assistance. Activities under both 
component 1 (MUS) and component 3 of RIWSP will contribute to this 
indicator. 

  
5. 4.5.2-2 Number of hectares under improved technologies or management 

practices as a result of USG assistance. 
 
This measure the area of land in hectares first brought under improved 
technology during the current reporting period. Technologies to be counted 
here are agriculture-related technologies such as mulching, trees planting for 
erosion prevention (agro-forestry).  This F standard indicator will help to 
monitor the implementation of improved agricultural technologies promoted 
by RIWSP. 
 

6. Number of kitchen gardens established 
 
This is a customized indicator which measures the number of kitchen gardens 
established in households among members of CHC (community hygiene clubs) as 
part of nutrition messages provided by RIWSP through various 
meetings/trainings. This indicator will monitor the progress towards food 
security. 
 
 

7. Number of people receiving USG-supported training in nutrition  
 
This is a customized indicator which measures the number of members of CHCs 
(Community Hygiene Clubs) trained in nutrition. This indicator will monitor the 
progress towards improved nutrition among the target communities. 
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3. Implementing the M&E Plan 
 

3.1 Data Management  
 
The RIWSP Country office, through its M&E manager, is responsible of coordinating the 
collection and review of data. Furthermore, the RIWSP Country office ensures that the 
implementing partners involve all relevant stakeholders and local partners in the 
monitoring effort. Each implementing organization submits the data gathered and 
analyzed to the Country Office as part of the Annual Report and, where necessary, as 
part of the Quarterly Reports. The project will prepare an M&E system which will detail 
procedures for data collection, data review by the M&E manager, the roles of M&E 
officers of different partners, data storage in January 2014.  In order to ensure 
consistency in data collection and in reporting, all data collection will be submitted to a 
cut-off date of 26th per month to be reported in the corresponding month. 

3.2 Data Collection and Analysis 
 
Each partner will collect the data necessary to monitor its activities. Data will be 
provided to the RIWSP country office on a monthly basis and reported to USAID on 
quarterly basis, unless indicated otherwise in the data indicator reference sheet in 
ANNEX 1.  
 

3.3 Critical Assumptions 
 
The following critical assumptions have been made: 
 

 That there is adequate worldwide economic stability and the US dollar value will not 
fall steeply to impact adversely on the Program budget or on key partner 
organizations. 

 That there is adequate social and political stability in Rwanda to enable Program 
implementation to progress as planned. 

 

 



 
 

 12 

ANNEX 1: CUMULATIVE LIFE OF PROJECT TARGETS BY IMPLEMENTATION YEAR  
 

 

PERFORMANCE 

INDICATOR 

 TOTALS CUMULATIVE BY FISCAL YEAR (FY) 

 

Baseline FY 2011-12 

 Targets 

FY 2012-13 

Targets 

FY: 2013-14 

Targets 

FY: 2014-15 

Targets 

Indicator 

 

Unit of 

Measure 

 

 Target 

Year 1 

Actual 

Year 1 

Target 

Year 2 

Actual 

Year 2 

Target 

Year 3 

Actual 

Year 3 

Target 

Year 4 

Actual 

Year 4 

Number of 

people with 

access to 

multiple use 

water services 

for household 

and 

productive 

uses. 

 

Number 

 

 

 

 

 

0 0 0 10,000 0 11,000  

 
 
 
 
 
 

11,500 

 

 4.8.1-27 

Number of 

people 

receiving USG 

supported 

training in 

natural 

resources 

management 

and/or 

biodiversity 

conservation. 

Number 

 

 

 

 

 

0 500 92 720 431 870  

 

 

 

 

 

870 
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 3.1.8.2-2 

Number of 

people gaining 

access to an 

improved 

sanitation 

facility 

 

Number 

 

 

 

0 2,000 590 4,000 3,728 4,230  

 
 
 
 

4,230 

 

Number of 

people 

receiving USG-

supported 

training in 

water, 

sanitation, and 

hygiene 

(WASH) 

 

Number 

 

 

 

0 

20,000 15,018 26,000 18,502 26,850  

 

 

 

 

26,850 

 

3.1.8.1-2 

Number of 

people gaining 

access to an 

improved 

drinking water 

source. 

Number 

 

 

 

0 0 0 5,500 160 15,500  

 

 

 

35,500 

 

3.1.8.2-3 

Number of 

improved 

toilets 

provided in 

institutional 

settings 

Number 

 

 

 

0 N/A N/A N/A 14 59  

 
 

 
59 

 

Number of 

improved 

water 

infrastructures 

provided in 

institutional 

settings 

Number 

 

 

 

0 N/A N/A N/A 3 14  

 

 

 

14 
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4.8.2-6 Person 

hours of 

training 

completed in 

climate 

change 

supported by 

USG 

assistance 

Person 

hours 

 

    

1,600 

person 

hours 

(200x8) 

 

2,400 

person 

hours 

(300x8) 

 

4.8.2-26 

Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

change as a 

result of USG 

assistance 

Number 

 

 

 

 

 

0 

 

200 

 

0 

 

300 

 

93 

 

400 
 

 

 

 

 

 

400 

 

4.5.2-7 

Number of 

individuals 

who have 

received USG 

supported 

short term 

agricultural 

sector 

productivity or 

food security 

training. 

Number 

 

 

 

 

 

0 100 0 650 349 750  

 

 

 
 

850 

 

4.5.2-5 

Number of 

farmers and 

others who 

have applied  

improved 

technologies 

or 

Number 

 

 

 

 

 

 

0 

300 0 400 316 500  

 
          
 
 

 
 

600 
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management 

practices as a 

result of USG 

assistance 

4.5.2-2 

Number of 

hectares 

under 

improved 

technologies 

or 

management 

practices as a 

result of USG 

assistance. 

Number 

 

 

0 

0  0 10 1.6 15  
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Number of 

kitchen garden 

established 

Number 

 

 

0 
N/A 43 N/A 1791 1850  

 

 

1850 

 

Number of 

people trained 

in nutrition 

through USG-

supported 

programs 

Number 

 

 

 

0 
N/A N/A N/A N/A 850  

 

 

 

850 
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ANNEX 2: PERFORMANCE INDICATOR REFERENCE SHEETS 
 
 

Number of people with access to multiple use water supply services for household and productive uses 

 
Program Objective: 3. Investing in People 
Program Area: 3.1. Health   
Program Element:  3.1.8.Water Supply and Sanitation.   
Sub-Element: 3.1.8.5: Water Resources Productivity. 

DESCRIPTION 

Precise Definition(s): The individuals with access to multiple use water supply for both household use and 
productive use simultaneously in the target areas. This is a customized indicator which will count the 
occurrences of both drinking water and water for productive uses as MUS implementation. 
Unit of Measure:  Number of people 
Disaggregated by: This indicator will be disaggregated by gender  
Justification/Management Utility:  .This is very important indicator as it contributes to the MUS strategy 
approach of the program. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Gatsibo and Kayonza districts to monitor 
activities related to MUS. Data will be collected monthly by the project field staff.   
Data Source(s):    Winrock MUS activities reports 
Frequency/Timing of Data Acquisition: Monthly  
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis: Data from the field will be internally  reviewed and analyzed by the M&E manager and the 
COP 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January _ March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA   

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID.  

BASELINE AND TARGETS: 0; 1,500 individuals with access to multiple water uses services by the end of the 
Program 

Location of Data Storage: RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December2013 
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Number of people receiving USG supported training in natural resources management and /or biodiversity 
conservation 

Program Objective: 4. Economic Growth  
Program Area: 4.8. Environment  
Program Element: 4.8.1. Natural Resources and Biodiversity  
Sub-Element:  4.8.1.2. Sustainable Natural Resources Management and Production  
 

DESCRIPTION 

Precise Definition(s): The total number of individuals to whom relevant skills and knowledge have been 
imparted through predesigned intentional and structured process. For RIWSP several trainings will be 
conducted in Integrated Water Resources Management (IWRM), including watershed management as part of 
the MUS activities.  
Unit of Measure:  Number of people 
Disaggregated by: This indicator is disaggregated by gender, and the type of training, specifically number of 
people trained in water resource use and conservation and health and environment / health services. 
Justification/Management Utility: The improved integrated water management inevitably requires and 
depends on effective watershed management and conservation hence the need for this training for example 
in tree planting and tree cover conservation at natural sources of water for example spring water. Tracking 
the number of people trained provides information about the reach and scale of training and capacity 
building efforts. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Gatsibo and Kayonza Districts. Data 
collection will also indicate when these training sessions were held, participants to the training and the 
specific content of training provided at the time. Data will be collected monthly as applicable by the project 
field staff.    
Data Source(s):   Winrock MUS training reports  
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from the field will be internally reviewed and analyzed by the M&E manager and the 
COP 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment: January- March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  

Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments: Will be determined between the program and USAID  

BASELINE AND TARGETS: 0; 489 people trained by the end of the Program 

Location of Data Storage: RIWSP M&E Electronic database (excel format)/RIWSP office with back up. 

THIS SHEET LAST UPDATED ON:   December2013 
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Number of people gaining access to an improved sanitation facility. 
 
Program Objective:  3. Investing in people  
Program Area:  3.1. Health  
Program Element:  3.1.8. Water Supply and Sanitation 
Sub-Element: 3.1.8.2: Basic Sanitation 
 

DESCRIPTION 

Precise Definition(s): An improved sanitation facility is defined as one that hygienically separates human 
excreta from human contact and in the context of the program includes pit latrine; pit latrines with a slab; 
composting toilets; or ventilated improved pit latrines. This indicator will capture individuals in Kayonza and 
Gatsibo districts receiving improved sanitation facility like latrines in their households.  
Unit of Measure:  Number of people 
Disaggregated by: This indicator is disaggregated by gender, and type of sanitation facility being accessed. 
Justification/Management Utility:  This indicator will show the number of individuals who are having and 
using improved sanitation facility in their household as part of the program implementation 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected monthly from Kayonza and Gatsibo Districts by 
the project field staff.  
Data Source(s):  Implementing partners reports 
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:    Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from field staff is internally  reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment: January-March  2014 
Known Data Limitations and Significance (if any): As the number of people actually washing hands will be 
difficult to count directly, the program data will not include this data.  
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID.  

BASELINE AND TARGETS:  0; 3,958 people with access to sanitation facility at the end of the Program 

Location of Data Storage: RIWSP M&E Electronic database (excel format)/RIWSP offices with back up. 

THIS SHEET LAST UPDATED ON: December2013 
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Number of people receiving USG supported training in water, sanitation, and hygiene (WASH) 
Program Objective:  3. Investing in People 
Program Area: 3.1. Health 
Program Element: 3.1.8 Water supply and sanitation 
Sub-Element: :  3.1.8.3: Water and Sanitation Policy and Governance 

DESCRIPTION 

Precise Definition(s): The individuals in the target sites who receive training in water, sanitation and hygiene. 
The training includes also members of water committees and others trained in water infrastructure 
management, etc. This is a customized indicator.  
Unit of Measure:  Number of people 
Disaggregated by: This indicator is disaggregated by gender and type of training offered – Water, Sanitation 
and Hygiene. 
Justification/Management Utility:  Tracking the number of people trained   provides information about the 
reach and scale of training and capacity building efforts of the program.  

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Kayonza and Gatsibo Districts. Data will 
also indicate when these training sessions were held, and the specific content of training provided at the 
time. Data will be collected monthly by the project field staff 
Data Source(s): Implementing partners reports 
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis: Data from the field will be internally  reviewed and analyzed by the M&E manager and the 
COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID 

BASELINE AND TARGETS: 0;  19,352 people trained at the end of project  

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

 
 
THIS SHEET LAST UPDATED ON:   December2013 
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Number of people gaining access to an improved drinking water  source 

 
Program Objective:  3.  Investing in people  
Program Area: 3.1. Health 
Program Element: 3.1.8 Water supply and sanitation 
Sub-Element: :  3.1.8.1: Safe Water Access 
 

 

DESCRIPTION 

Precise Definition(s):   
Persons are counted as “gaining access” to an improved drinking water source if two conditions are met. 
One, if the source is either newly established or rehabilitated from a non-functional state within the 
reporting fiscal year as a result of USG assistance, and these persons did not previously have similar “access” 
to an improved drinking water source prior to the establishment or rehabilitation of the USG-supported 
improved source. And two, if the “time to collect” water from this source, i.e. the time it takes going to the 
water source from their dwelling, waiting, collecting water and returning home, does not exceed 30 minutes. 
Given this definition, the number of people considered to have “gained access” to an improved source will be 
limited by the physical distance to the source from beneficiaries’ dwellings, the amount of time typically 
spent queuing at the source, and the production capacity of the source. 
Estimates of the number of persons gaining access to a particular improved source are further limited by the 
minimum amount of water that this source will plausibly produce in a typical year. Specifically, the improved 
source must be able to consistently produce 20 liters per day for each person counted as “gaining access.” 
This amount is considered the daily minimum required to effectively meet a person’s drinking, sanitation, 
and hygiene needs. 
“Improved” drinking water sources are further defined by the quality of the water they produce, and are 
protected from fecal contamination by the nature of their construction or through an intervention to protect 
from outside contamination. Such sources include: public tap/standpipe; protected spring; or rainwater 
collection.  
Unit of Measure:  Number of people 
Disaggregated by: This indicator is disaggregated by gender  
Justification/Management Utility:   This indicator will contribute towards knowing the accessibility of 
improved water for drinking to the project beneficiaries This indicator will be used to monitor progress of the 
implementation of new water access infrastructures (the Migera system) and the rehabilitation of existing 
water infrastructures 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Kayonza District. Data will also indicate 
when these services were provided and accessed.  
Data Source(s):  Implementing partners reports 
Frequency/Timing of Data Acquisition:  Quarterly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis Data from the field will be internally reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
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Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA  

Procedures for Future Data Quality Assessments :Will be determined between the program and USAID  

BASELINE AND TARGETS: 0; 30,160 with access to improved water source by the end of the Program 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December2013 
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Number of improved toilets provided in institutional settings 

 
Program Objective:  3. Investing in people  
Program Area:  3.1. Health  
Program Element:  3.1.8. Water Supply and Sanitation 
Sub-Element: 3.1.8.2: Basic Sanitation 
Indicator: Number of improved toilets provided in institutional settings 

DESCRIPTION 

Precise Definition(s): Institutional settings are defined as schools and health facilities. A toilet is defined as an 
improved sanitation facility as a result of USG assistance that provides privacy and separates human excreta 
from human contact. Each toilet should have a squat hole. For latrine block with several squat holes, the 
toilet count is the number of squat holes in the block. Toilets counted are only those that have hand washing 
facilities within or near the toilets.  

Unit of Measure:  Number of toilets 
Disaggregated by: This indicator is disaggregated type of sanitation facility being accessed. 
Justification/Management Utility:  This indicator will help monitor the implementation of the activity 
1.4.WASH integration into Facility Based Care . 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Kayonza and Gatsibo Districts. Data will be 
collected monthly by the project field staff. 
Data Source(s World Vision field reports 
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:    Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis Data from the field  will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
Known Data Limitations and Significance (if any):  
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA 

Procedures for Future Data Quality Assessments: Will be determined between the program and USAID 

BASELINE AND TARGETS:  No baseline data;.59 toilets constructed for 6 health facilities by the end of the 
Program 

Location of Data Storage: RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON: December2013 
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Number of improved water access systems in institutional settings 

Program Objective:  3.  Investing in people  
Program Area: 3.1. Health 
Program Element: 3.1.8 Water supply and sanitation 
Sub-Element: :  3.1.8.1: Safe Water Access 

DESCRIPTION 

Precise Definition(s):  This is a customize indicator that count the number of water access systems, mainly 
water tanks provided to institutional settings (schools and health facilities) in the target areas. 
Unit of Measure:  Number of institutions  
Disaggregated by: N/A  
Justification/Management Utility:  This indicator will help monitor activities contributing towards knowing 
the accessibility of improved water quality in Health facilities and schools.  

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected from Kayonza and Gatsibo Districts. Data will be 
collected monthly by the project field staff and will indicate when these services were provided and 
accessed.  
Data Source(s): Implementing partners reports 
Frequency/Timing of Data Acquisition: Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis Data from the field will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA 
Procedures for Future Data Quality Assessments: Will be determined between the program and USAID   

BASELINE AND TARGETS: 0; 14 Health facilities and schools will have access to a water supply system by the 
end of the Program 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December2013 
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Number of stakeholders with increased capacity to adapt to the impacts of climate change as a result of 
USG assistance 

Program Objective: 4. Economic Growth  
Program Area: 4.8. Environment  
Program Element: 4.8.2. Clean Productive Environment  
Sub-Element: 4.8.2.4. Climate change  

DESCRIPTION 

Precise Definition(s):  Adaptive capacity is the ability to adjust to climate change, to moderate potential 
damages, to take advantage of opportunities, or to cope with the consequences. Having the “ability to 
adjust” to climate change impacts will measure an objective of the project to deal with climate stresses (in 
the context of other stresses). Stakeholders with improved adaptive capacity may be “implementing risk-
reducing practices/actions to improve resilience to climate change” and/or “using climate information in 
decision making”. Stakeholders in the target watersheds of RIWSP project who are involved in sectors such as 
agriculture, livestock, fishing, and other areas of natural resources management may need to employ new 
management practices or implement measures that reduce the risks of climate change impacts which they 
may acquire through training or exposure. For example, risk-reducing management practices in agriculture 
might include terracing and use of drought resistance crops, or adjusting the management of other aspects of 
the system. Risk reducing measures might include applying new technologies like irrigation methods, or 
diversifying into different income-generating activities.  
Unit of Measure:  Members of  groups, associations, cooperatives, local NGOs, CBOs 
Disaggregated by: Disaggregated by gender 
Justification/Management Utility:   
Individuals or members of groups, associations, cooperatives, CBOs, local NGOs implementing risk reducing 
practices to minimize impacts of climate is important in showing the effect of the adaptation measures being 
applied by RIWSP. Moreover, the significance of identifying the different activities they are involved in helps 
the project to develop tailor-made interventions. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:   Data for this indicator is collected from Kayonza and Gatsibo Districts. Data will be 
collected on monthly basis by the project field staff and will indicate the types of risk reducing practices. 
Data Source(s):   Winrock  reports 
Frequency/Timing of Data Acquisition: Monthly 
Estimated Cost of Data Acquisition:   low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from the field  will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality : January- March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA  
Procedures for Future Data Quality Assessments: Will be determined between the program and USAID 

BASELINE AND TARGETS:  0;  193 individuals or members of groups, cooperatives, associations, CBOs, Local 
NGOs by the end of the Program 
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Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON: DecemberDecember2013 

 
Person hours of training completed in climate change supported by USG assistance 

 
Program Objective: 4. Economic Growth  
Program Area: 4.8. Environment  
Program Element: 4.8.2. Clean Productive Environment  
Sub-Element: 4.8.2.4. Climate change  

DESCRIPTION 

Precise Definition(s):  This indicator uses the following equation to express the number of USG-supported 
training hours that were completed by training participants: Hours of USG supported training course x 
Number of people completing that training course 
Support from the USG: This indicator counts training hours that were delivered in full or in part as a result of 
USG assistance. This could include provision of funds to pay teachers, providing hosting facilities, or other key 
contributions necessary to ensure training was delivered. This indicator does not automatically count any 
course for which the USG helped develop the curriculum, but rather focuses on delivery of courses that was 
made possible through full or partial funding from the USG. 
People: Only people who complete the entire training course are counted for this indicator. 
Training: Training is defined as sessions in which participants are educated according to a defined curriculum 
and set learning objectives to impart knowledge and information to stakeholders on climate change 
adaptation or mitigation.  
In the context of RIWSP, the training include trainings to farmers and local communities on climate change 
resilience and  how food production and community livelihoods are affected by climate change  and methods 
of  reducing impacts on whole food chain from planting to harvesting, storage.    
Unit of Measure Number of person hours of training 
Disaggregated by: Disaggregated by gender 
Justification/Management Utility:   
This indicator will help monitor the training activities under Activity 3.1. On-farm Water Use Efficiency and 
Climate Resilient Water Management - Showcasing Innovation technologies for small-scale irrigation. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:   Data for this indicator is collected from Kayonza District. Data will be collected on 
monthly basis by the project field staff and will indicate the types of training provided 
Data Source(s):   Winrock  reports 
Frequency/Timing of Data Acquisition: Monthly 
Estimated Cost of Data Acquisition:   low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from the field will be internally  reviewed and analyzed by the M&E manager and the 
COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 
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Date of Next Data Quality : January- March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA 

Procedures for Future Data Quality Assessments: Will be determined between the program and USAID 

BASELINE AND TARGETS:  0;  2,400 person hours 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON: December2013 
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Number of individuals who have received USG supported short term training in agricultural sector 

productivity or food security 
Program Objective: 4. Economic Growth  
Program Area: 4.5 Agriculture  
Program Element: 4.5.2. Agricultural sector productivity 
Sub-Element: :  4.5.2.4: Agribusiness and Producer Organizations  

DESCRIPTION 

Precise Definition(s):  The number of individuals to whom significant knowledge or skills have been imparted 
through interactions that are intentional, structured, and purposed for imparting knowledge or skills will be 
counted as training In the context of  RIWSP, the training will include the following areas: food production 
and water efficient agriculture practices.   
Unit of Measure:  Number of people 
Disaggregated by: This indicator will be disaggregated by gender and type of training, specifically number of 
people trained in short term applied techniques  
Justification/Management Utility: This indicator will help monitor agriculture focused training under Activity 
3.1. On-farm Water Use Efficiency and Climate Resilient Water Management - Showcasing Innovation 
technologies for small-scale irrigation 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator will be collected from Kayonza District. Data will be collected 
monthly by the project field staff and will indicate when these training sessions were held, and the specific 
content of training provided at the time. 
Data Source(s):   Winrock reports 
Frequency/Timing of Data Acquisition: Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis: Data from the field will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:   January-March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments: Will be determined between the program and USAID 

BASELINE AND TARGETS:  0;  549 people trained by the end of the Program 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December2013 
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Number of farmers and others that applied the improved technologies or management practices as a 
result of USG assistance 

Program Objective:  4. Economic Growth  
Program Area: 4.5. Agriculture   
Program Element: 4.5.2. Agricultural sector productivity  

Sub-Element: 4.5.2.2. Land and Water Management 

DESCRIPTION 

Precise Definition(s): Measures the total number of farmers and others that applied improved technologies 
anywhere within the food and fiber production cycle as a result of USG assistance. RIWSP is introducing 
several improved technologies including MUS enhancing which covers food productivity through improved 
access to water for productive uses and/or increased water efficiency. 

Unit of Measure:  Number of people 

Disaggregated by: This indicator will be disaggregated by gender/sex  

Justification/Management Utility:  This indicator will help monitor adoption of agriculture technologies 
under Activity 3.1. On-farm Water Use Efficiency and Climate Resilient Water Management - Showcasing 
Innovation technologies for small-scale irrigation. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator will be collected from Kayonza District. Data will be collected 
monthly by the project field staff and will indicate when these technologies and practices were held, and the 
specific content of technologies and practices provided at the time.  

Data Source(s):  Winrock reports 

Frequency/Timing of Data Acquisition:  Monthly 

Estimated Cost of Data Acquisition:   Low 

Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis: Data from the field will be internally  reviewed and analyzed by the M&E manager and the 
COP. 

Presentation of Data: Data presented in quarterly and annual reports 

Review of Data:  AOR Review of reports 

Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  

Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments: Will be determined between the program and USAID 

BASELINE AND TARGETS: 0; 516 farmers by the end of the program 

LOCATION OF DATA STORAGE:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON: December2013 
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Number of hectares under improved technologies or management practices as a result of USG assistance 

 
Program Objective: 4. Economic Growth  
Program Area: 4.5. Agriculture  
Program Element:  4.5.2. Agricultural sector productivity.   
Sub-Element: 4.5.2.2. Land and Water Management 

DESCRIPTION 

Precise Definition(s): Measures the area of land in hectares first brought under new technology during the 
current reporting period. Significant improvements to existing technologies are also counted under this 
indicator.   
Unit of Measure:  Number of hectares 
Disaggregated by:  
Justification/Management Utility:  This indicator will help monitor adoption of agriculture technologies 
under Activity 3.1. On-farm Water Use Efficiency and Climate Resilient Water Management - Showcasing 
Innovation technologies for small-scale irrigation 
 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator will be collected from Kayonza District. Data will be collected 
quarterly by the project field staff and will indicate the increasing number of hectares. 
Data Source(s):   Project activity reports/implementing partners reports 
Frequency/Timing of Data Acquisition:  Quarterly 
Estimated Cost of Data Acquisition:   Medium 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data  from the field will be internally reviewed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:   January 2014-March 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA 

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID 

BASELINE AND TARGETS: 0; target number of 9 hectares by the end of the Program 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

2THIS SHEET LAST UPDATED ON:   December2013 
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Number of kitchen gardens established 

 
Program Objective: 4. Economic Growth  
Program Area: 4.5 Agriculture  
Program Element: 4.5.2. Agricultural sector productivity 
Sub-Element: 4.5.2.4: Agribusiness and Producer Organizations  

DESCRIPTION 

Precise Definition(s):  This is custom indicators for monitoring kitchen gardens established in the households 
of members of CHCs and as livelihood activities of MUS.  RIWSP, through various meetings and trainings 
provided to CHC members, provide safe nutrition messages in order to improve the food security of the clubs 
members.    
Unit of Measure:  Number of kitchen garden 
Disaggregated by: N/A 
Justification/Management Utility: Tracking the number of kitchen will help to monitor the application of 
nutrition message provided by the Program through CHC and kitchen gardens under the MUS livelihood 
activities.   

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator will be collected from households in Kayonza and Gatsibo 
Districts on monthly basis by the project field staff. 
Data Source(s):   implementing partners reports 
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from the field will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment: January – March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments:  NA  

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID 

BASELINE AND TARGETS:  0;  1850 kitchen gardens established by the end of the Program 

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December 2013 
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Number of people receiving USG supported training in nutrition 
Program Objective:  3. Investing in People 
Program Area: 3.1. Health 
Program Element: 3.1.9 Nutrition 
 

DESCRIPTION 

Precise Definition(s): The individuals in the target sites who receive training in nutrition. These include men 
and women. This is a customized indicator.  
Unit of Measure:  Number of people 
Disaggregated by: This indicator is disaggregated by gender  
Justification/Management Utility:  This indicator will help tracking the scale of nutrition related training part 
of the RIWSP program. . 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method:  Data for this indicator is collected Gatsibo and Kayonza districts. Data will be 
collected monthly by the project field staff and will indicate when these training sessions were held, and the 
specific content of training provided at the time. 
Data Source(s): World Vision reports 
Frequency/Timing of Data Acquisition:  Monthly 
Estimated Cost of Data Acquisition:   Low 
Responsible Individual(s) at USAID:  AOR 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING 

Data Analysis:  Data from the field  will be reviewed and analyzed by the M&E manager and the COP. 
Presentation of Data: Data presented in quarterly and annual reports 
Review of Data:  AOR Review of reports 
Reporting of Data:  Annual report 

DATA QUALITY ISSUES 

Date of Next Data Quality Assessment:  January-March 2014 
Known Data Limitations and Significance (if any):    
Actions Taken or Planned to Address Data Limitations:  
Date of Future Data Quality Assessments: NA  

Procedures for Future Data Quality Assessments:  Will be determined between the program and USAID 

BASELINE AND TARGETS: 0;  850 people trained at the end of project  

Location of Data Storage:  RIWSP M&E Electronic database (excel format)/RIWSP offices with back up 

THIS SHEET LAST UPDATED ON:   December 2013 

 


